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Edwin F. Lowry, Director
5796 Corporate Avenue

WinstonH.Hickox Cypress, California 90630 GrayDavis
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March 24, 2000

Mr. Dean Gould
BRAC Environmental Coordinator

Marine Corps Air Station El Toro
Base Realignment and Closure
P.O. Box 51718

Irvine, California 92619-1718

REQUEST FOR EXTENSION TO THE FEDERAL FACILITY AGREEMENT (FFA)
SCHEDULE FOR OPERABLE UNIT (OU) 2C, INSTALLATION RESTORATION
SITES (IRP) 3 AND 5, MARINE CORPS AIR STATION (MCAS) EL TORO

Dear Mr. Gould:

The Department of Toxic Substances Control (DTSC) received your letter dated
March 17, 2000 requesting extensions of the deadlines set forth in Appendix A of the
I=FA for MCAS El Toro via facsimile. The extension request is. made pursuant to
Section 912 (g) of the FFA.

As indicated in.your letter and associated enclosure, a nine'month extension is
needed to submit the draft final Record of Decision (ROD). The letter requests that -
the submittal date for the draft final ROD change from March 17, 2000, to
December 15, 2000: DTSC understands that this extension is necessary to
complete the radiological survey for IRP Sites 3 and 5 so that the information can be
included in the ROD.

On August 17, 1999, a similar extension was requested and subsequently agreed
upon by the Base Realignment and Closure (BRAC) Cleanup Team (BCT). The
August 1999 request proposed extending the submittal date for the draft final ROD
from August 17,.1999, to March 17, 2000, to resolve radiological issues and include
the results in the ROD.

Subsequent to the August 17, 1999, request, substantial comments received on the
• Draft Final HRA issued on October 1999 have impacted publication of the draft final

Historical Radiological Assessment (HRA) and Survey Plan. As a result of these
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comments, five additional sites have been identified for inclusion into the Survey
Plan with four more under consideration. Impacts to the publication of the Survey
Plan directly affect completion of the radiological survey for all of the sites, including
IRP Sites 3 and 5.

DTSC agrees that good cause exists for the extension and hereby grants your
request for changes to the FFA schedule. !f you have any questions, please contact
Ms. Triss Chesney, Remedial Project Manager, at (714) 484-5395.

[ Southern.California Branch
Office of Military. Facilities

cc: Mr. Glenn Kistner
Remedial Project Manager
U. S. Environmental Protection Agency Region IX
Superfund Division (SFD-8-2)
75 Hawthorne Street
San Francisco, California 94105-3901
via facsimile (415) 744-1917

Ms. Patricia Harmon
Remedial ProjectManager
California Regional Water Quality Control Board
Santa Ana Region
3737 Main Street, Suite 500
Riverside, California 92501-3339
via facsimile (909) 781-6288

Mr. Gregory F. Hurley
Restoration Advisory Board Co-chair
620 Newport Center Drive, Suite 450
Newport Beach, California 92660-8019
via facsimile (949) 718-6708


